

CRICKSTATS

5. PROJECT PLANNING & SCHEDULING

Project Planning

- Agile-based execution
- Object creation → automation → reporting
- Sprint-wise development

Product Backlog

- Sprint-1 / Developer Setup / USN-1 / Create Salesforce developer account / 1 story point / High
- Sprint-1 / Data Modeling / USN-2 / Create Player and Match Performance objects / 3 story points / High
- Sprint-2 / Navigation / USN-3 / Create separate tabs / 3 story points / High
- Sprint-2 / UI Design / USN-4 / Create dedicated Lightning App / 3 story points / High
- Sprint-2 / Data Structure / USN-5 / Create player and match fields / 5 story points / Medium
- Sprint-2 / Data Structure / USN-6 / Customize page layouts / 5 story points / High
- Sprint-2 / Automation / USN-7 / Validate player and match inputs / 3 story points / High
- Sprint-3 / Automation / USN-8 / Automated flows to update player statistics / 5 story points / High

Sprint Tracker

- Sprint-1: 20 story points, 6 days, 24 Oct 2022 – 29 Oct 2022
- Sprint-2: 20 story points, 6 days, 31 Oct 2022 – 05 Nov 2022
- Sprint-3: 20 story points, 6 days, 07 Nov 2022 – 12 Nov 2022
- Sprint-4: 20 story points, 6 days, 14 Nov 2022 – 19 Nov 2022